
U.S. EPA — Region 01 
Removal Program Daily Work Order 

Turkey Brook Oil Site 
McLennan Drive, Oakville, CT 

ICS 204-EPA 
DIVISION ASSIGNMENT LIST 

1. Branch 2. Division/Group 
 OPS ERRS 

3. Incident Name 

Turkey Brook Oil Site 

4. Operational Period 

5/19 thru 6/6/14 

6. Operations Personnel 

Operations Chief John Kiley (GE8y Mike Quinlan Division!Group Supervisor 

Branch Director START 	 1 George Muds 

6. Resources Assigned 

oina.,k° _  Tomlinask ForCol 
Resource Designator Leader 

Contact Info. ft fl of 
Person Ren° lino • - Info/Notes/Remarks 

204e Attached 

Tech Support G. Mavris /Colin Cardin 
(WESTONSOLUTIONS) 

978-621-1209 

Operations M. Quinlan (CB & I) 508-3085095 3 

0 

7. Work Assignments 	GES LLC Contract EP-W-08-062 Task Order # 0036 

On-Site Tasks ERRS 
Week of 06/19/14 

- 	mobilize personnel and equipment (Sections 10 and 11) to the site 
- 	measure oil and water in existing extraction wells 
- 	remove floating oil with hand bailers; evaluate well recovery time; 
- 	store recovered oil in drums 
- 	reset and replace floating boom in Turkey Brook as necessary 
- 	call OSC to update 

Week of 06/26/14 

- 	same tasks as above 
- 	install passive skimmers in two wells 

Week of 06/06/14 

- 	same tasks as above, utilizing passive skimmers for oil recovery 

Off Site Tasks 
- 	OSC authorizes the purchase by GES of passive light hydrocarbon skimmers for use in two recovery 

wells at the Site for the collection floating oil from groundwater. 
- 	Skimmers will be expended at the conclusion of site activities. 
- 	Purchase of skimmers not to exceed a total of $2500 

- 	Accept transfer of EPA equipment described below for contractor use at this Site 

DESCRIPTION MANUFACTURER S/N 

INTERFACE PROBE, 

OIL/WATER, 100' 

SOLINST 12203115-1 

- 	The oil/water probe equipment will be transferred to the contractor use at a date to be determined by the 
OSC and RM based In part on the current rental equipment contract. 

- 	Prepare 1900-55s ( next draft by5/31/14) 
- 	Notify OSC at least three days in advance of proposed mobilization to the Site 
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Planned work- 
Replace boom as necessary under direction from OW 
Personnel will continue to monitor collection of oil from the recovery wells under future daily work orders 

PENDING WORK AWAITING COMPLETION 
- 	None at this time 

9. Communications (radio and/or phone contact numbers needed for this assignment)- 

Cell Phone #s 
Ted Bazenas 	617-312-4710 

Prepared by Approved by Date Time 

Ted Bazenas Ted Bazenas 5/19/2014 

U.S. EPA — Region 01 
Removal Program Daily Work Order 

Turkey Brook Oil Site 
McLennan Drive, Oakville, CT 

10. AUTHORIZED PERSONNEL 

# Personnel Type NTE Hours # Personnel Type NTE Hours 
Response Manager(s) 30 0 Chemical Technician Day 

I PA 10 1 T&D Coordinator 
0 Foreman Project Engineer 0 

0 Equipment Operator(s) Other Contract Personnel 
2 Laborer(s) 30 hours 

each 
0 Safety Officer 

11. AUTHORIZED EQUIPMENT 

Equipment Type # Equipment Type # Equipment Type 
Office Trailer(s) Water Cooler(s) Steel drums 
Crew/Supply Trailer(s) Computer(s) 
Decon Trailer(s) Hand Held Radios 
Storage Trailer (s) 1 Passenger Truck 
Box Truck POV(s) 
Excavator(s) Copier/Fax Machine(s) 
Front End Loader(s) Telephone/fax/internet lines 
Track skid steer/ trailer 1 Pick up truck 
Personal Air Pumps Dumpbody 
Hazcat Trailer Sorbent boom 

*as needed 

AUTHORIZED SUBCONTRACTORS ON-SITE 

TMC 

AUTHORIZED SUBCONTRACTORS OFF-SITE 
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U.S. EPA — Region 01 
Removal Program Daily Work Order 

Turkey Brook Oil Site 
McLennan Drive, Oakville, CT 

U.S. EPA On-Scene Coordinator (OSC) Certification: The personnel, equipment, and tasks detailed above are authorized by 
the OSC in performance of the above referenced delivery order. 

Digitally signed by Bazenas, Ted 

Bazenas Te -4 DN: cn=Bazenas, Ted, 
U email=Bazenas.Ted@epa.gov  

On-Scene Coordinator 	 DV'e  Date: 2014.05.20 18:16:43 -04'00' 
I 2  

Acknowledgement of receipt of Daily Work Order. 

CC -s 
.mgt?_-LLC Response Manager 66/01o/I  

Amendments: 

On-Scene Coordinator 	 Date 

ER LLC Response Manager 	 Date 
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